

2017-18 Production Dates

October 16, 2017 (Departmental Approval April 5)

FALL TERM

First Day of Classes: Tuesday, September 5
 Reading Week: October 10 – 14
 Last day of Classes: Monday, December 4

Thanksgiving: Monday, October 9
 Remembrance Day: Saturday, November 11
 Exam Period: December 7-20

① FILM FESTIVAL

Venue: Asper Centre, Theatre 1T15 Festival Dates: Wed, October 18 – Fri, October 20
 Load-in and test equipment at Venue: Tuesday, October 17

② DEvised THEATRE – MONOLOGUES

Performance Dates: Wednesday, November 22 – Saturday, November 25 (4 Performances)
 Show Title: Venue: Asper Theatre, 1T15
 Rehearsals Start: Monday, Oct 23 Spacing Work in Theatre: Mon, Nov 13 - Fri, Nov 17
 Tech Rehearsals: Nov 17, 18, 20, 21

③ PRODUCTION #1 (standard 4 weeks + tech)

Performance Dates: Tuesday, November 28 – Saturday, December 2 (5 Performances)
 Show Title: *Concord Floral* Venue: Gas Station Arts Centre
 Director: Christopher Brauer Assistant Director: n/a Stage Manager: Katie Schmidt (st)
 Set Designer: Becka Enns Costume Designer: Joseph Abetria Lighting Designer: Sean E. McMullen
 Rehearsals & Build Start: Monday, Oct 23 Load-in at Venue: Sunday, November 19
Design Concept Mtg: Friday, Sept 8 **Prelim Designs:** Monday, Sept 25 **Final Designs:** Friday, Oct 6

WINTER TERM

First Day of Classes: Thursday, January 4
 Reading Week: February 20-24
 Last day of Classes: Wednesday, April 4 (Apr. 5 “Friday”)

Louis Riel Day: Monday, February 19
 Good Friday: March 30 (Sunday, April 1)
 Exam Period: April 9 - 20

④ PRODUCTION #2 (standard 4 weeks + tech)

Performance Dates: Tuesday, February 13 – Saturday, February 17 (5 Performances)
 Show Title: *Frankenstein* Venue: Asper Theatre, 1T15
 Director: Ari Weinberg Assistant Director: n/a Stage Manager: Katie Robinson Hoppa (st)
 Set Designer: Darryl Audette Costume Designer: Lauren Martin Lighting Designer: Ksenia Broda-Milian
 Rehearsals & Build Start: **Friday, Jan 5** Load-in at Venue: Sunday, Feb 4 (Lx as able early)
Design Concept Mtg: Friday, Nov 10 **Prelim Designs:** Friday, Dec 1 **Final Designs:** Monday, Dec 11

⑤ DEvised THEATRE – COLLECTIVE

Performance Dates: Wednesday, March 21 – Saturday, March 24 (4 Performances)
 Show Title: Venue: Asper Theatre, 1T15
 Rehearsals Start: Monday, Feb 26 Spacing work in Theatre: Mon, Feb 26 – Fri, March 16
 Tech Rehearsals: Sat, March 17- Tues, March 20

⑥ PRODUCTION #3 (standard 4 weeks + tech)

Performance Dates: Tuesday, April 3 – Saturday, April 7 (5 Performances)
 Show Title: Venue: Gas Station Arts Centre
 Director: Assistant Director: Stage Manager:
 Set Designer: Eston Ferraton (st) Costume Designer: Alexei Heibert (st) Lighting Designer: Becka Enns (st)
 Rehearsals & Build Start: Monday, Feb 26 Load-in at Venue: Sunday, March 25
Design Concept Mtg: Friday, Jan 5 **Prelim Designs:** Friday, Jan 26 **Final Designs:** Friday, Feb 9